SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:09 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 058 Const Calendar Day: 575 Date: 06-Apr-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 13-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

Bolting at Splice #1 - Elevation 50.3m =

Bolting of 27mm A490M assemblies was ongoing throughout the shift. Snug tightening and tensioning
continued on the skin bolts & longitudinal stiffener bolts inside the North shaft. Also, snug tightening and
tensioning started on the skin bolts inside the West shaft.

| witnessed torque verification testing on the East shaft longitudinal stiffeners. The following connections
were tested:

- The North shaft bolts on Skin A

- The North shaft bolts on Skin B, Columns B1 through B15 only (B16 & above left open for ventilation)

- The North shaft bolts on Skin C, Columns C11 through C22 only (C1-C10 left open for ventilation)

- The North shaft bolts on Skin D

- The North shaft bolts on Skin E

- The West shaft, the skin bolts behind the B-C corner splice plate

Kkkkkkkkk

Welding continued throughout the shift on ESW restraint brackets on shear plates alS, a2S, & blE.

Kkkkkkkkk

Welding at Splice #2 - Elevation 83m:
Inside the South shaft, the only welding ongoing was to increase the size of the tack welds. Several of the
previous tack welds cracked. These were removed and MT tested to verify soundness.

Inside the West shaft, prep work was ongoing to fit the plates. Also, temporary attachments were being
tack welded into place.

Kkkkkkkkk

Bolts at Splice #2:

Sami Daouk brought something to my attention today regarding the bolts on the West shaft at Splice #2.
He noticed that some bolts are missing and broken on the West shaft. We did a little further investigating,
and found that 4 bolts were broken (see attached photo). 3 of the bolts were on Skin D, were 240mm in
length, and had been tensioned from the head. 1 bolt was on Skin E, was 280mm in length, and had been
tensioned from the nut. All of these bolts were tensioned and bought off over 2 months ago. | spoke with
ABF Engineers Mark MacDonald and Scott Yeager, and they were unsure of the cause. They speculated
that the bolts may have been over-tensioned, and broke after being subjected to thermal loads over the
past 2 months. The issue of welding preheat was discussed because they recently started welding inside
the West shaft at this location. However, MacDonald mentioned that they noticed this issue one week ago
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prior to the start of any welding in the West shaft. Also, the broken bolts are at least 10 feet away from the
localized welding preheat. | called and emailed Mark Woods regarding this issue. We will continue to
investigate to define the scope of the issue.

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker JNM ERIC SPARKS 8.00 0.00 0.00 8.00 |:|
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 |:|
Ironworker APP JEFFERY SOUZA 8.00 0.00 0.00 8.00 D
Ironworker APP Alex Blanco 8.00 0.00 0.00 8.00 []
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Ironworker APP KENNETH CHAPPELL 8.00 0.00 0.00 8.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Ironworker JNM RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
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